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ESTIMATE RUN 09/07/2018

ESTIMATE SUMMARY 15:05:58

CONTID: C21629         ESTIMATE NO: 0006 PROG 2005

PCN: 21629-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GWC ROCKFALL FENCE IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0702-372                     

I-70 GWC ROCKFALL FENCE IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,775,903.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,564,594.00 NON-PARTICIPATING 60,511.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.28

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.39%

436,996.00

60,511.50

60,511.50

60,511.50

$

$

$

$

750.00

1,338,157.00

1,338,907.00

0.00

1,338,907.00

-23,468.91

0.00

1,315,438.09

0.00

AMOUNT DUE 1,315,438.09 60,511.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,511.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

259.0 TIME ALLOW: 8/30/2018 ??:??:??

ORIG TIME ALLOW: 8/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/05/2017

12/05/2017

08/20/2018

08/20/2018

08/30/2018

10/12/2017

10/18/2017

10/18/2017

12/05/2017
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PCN: 21629-BID    ESTIMATE RUN 09/07/2018

PROJECT: C0702-372                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

1.000

202-00810  
 

1,000.001.000

1,000.00

6.000

EACH

1,000.00000

0010 Removal of Rockfall Fence 599.000

86.000

202-01015  
 

133,575.00685.000

16,770.00

685.000

LF  

195.00000

0015 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

50.000

CY  

250.00000

0020 Backhoe (Special) 0.000

0.000

203-01525  
 

0.000.000

0.00

40.000

HOUR

140.00000

0025 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

110.00000

0030 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

155.00000

0035 Rock Scaler 6.000

6.000

203-02300  
 

1,380.0012.000

690.00

96.000

HOUR

115.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000

0045 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,800.00000

0050 Rock Anchor 93.000

1.000

211-01300  
 

117,500.0094.000

1,250.00

98.000

EACH

1,250.00000

0055 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

5.000

DAY 

950.00000
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PCN: 21629-BID    ESTIMATE RUN 09/07/2018

PROJECT: C0702-372                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

260.00000

0065 Rock Fall Fence (3,000 kJ MEL) 685.000

0.000

607-11575  
 

787,750.00685.000

0.00

685.000

LF  

1,150.00000

0065 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

309.00000

0070 Sign Panel (Class III) (Install Only) 0.000

6.000

614-00030  
 

6,000.006.000

6,000.00

6.000

EACH

1,000.00000

0075 Steel Sign Post (W 6x12) 0.000

155.000

614-00612  
 

7,750.00155.000

7,750.00

155.000

LF  

50.00000

0080 Concrete Footing (Type 1) 12.000

0.000

614-03001  
 

15,000.0012.000

0.00

12.000

EACH

1,250.00000

0085 Construction Surveying (Hourly) 30.000

0.000

625-00001  
 

7,500.0030.000

0.00

60.000

HOUR

250.00000

0090 Mobilization 1.000

0.000

626-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0095 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

11,250.001.000

0.00

1.000

L S 

11,250.00000

0100 Flagging 582.500

37.500

630-00000  
 

20,460.00620.000

1,237.50

3,500.000

HOUR

33.00000

0105 Traffic Control Inspection 26.000

0.000

630-00007  
 

2,288.0026.000

0.00

43.000

DAY 

88.00000



CONTID: C21629         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21629-BID    ESTIMATE RUN 09/07/2018

PROJECT: C0702-372                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Traffic Control Management 71.000

8.000

630-00012  
 

84,530.0079.000

8,560.00

109.000

DAY 

1,070.00000

0115 Construction Traffic Sign (Panel Size A) 8.100

0.900

630-80341  
 

225.009.000

22.50

24.000

EACH

25.00000

0120 Construction Traffic Sign (Panel Size B) 33.300

34.700

630-80342  
 

1,700.0068.000

867.50

74.000

EACH

25.00000

0125 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

40.000

EACH

18.00000

0130 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

600.001.000

60.00

2.000

EACH

600.00000

0135 Portable Message Sign Panel 127.000

0.000

630-80359  
 

3,175.00127.000

0.00

314.000

DAY 

25.00000

0140 Traffic Cone 270.000

84.000

630-80380  
 

2,124.00354.000

504.00

354.000

EACH

6.00000

0145 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

1,600.00000

0150 Mobile Attenuator 69.000

8.000

630-85041  
 

34,650.0077.000

3,600.00

109.000

DAY 

450.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,300.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21629-BID    ESTIMATE RUN 09/07/2018

PROJECT: C0702-372                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:05:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

300.000

F A 

1.00000

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0185 Added Item (Each)/ Post Base Anchor Testing 6.000

0.000

900-00007  
 

7,500.006.000

0.00

6.000

EACH

1,250.00000

0190 Added Item (Lump Sum)/ Rockfall Fence Mesh 0.000

1.000

900-00014  
 

12,200.001.000

12,200.00

1.000

L S 

12,200.00000

CAT 1,338,157.0060,511.501,774,403.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Sanitary Facility 1.000

0.000

620-00020  
 

750.001.000

0.00

2.000

EACH

750.00000

CAT 750.000.001,500.00CURRENT AMT0400 $ $ $

$ 1,338,907.0060,511.50$1,775,903.00$CURRENT AMTPROJECT TOTAL


